State of California California State Transportation Agency

DEPARTMENT OF TRANSPORTATION

Memorandum

To: RICK GUEVEL Date:
CHIEF
Office of SHOPP Management File:

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: AMENDMENTS TO THE 2014 SHOPP

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment 14H-447

Serious drought.
Help Save Water!

June 04, 2015

SHOPP Amendments
14H-447

Amends the 2014 State Highway Operation and Protection Program by incorporating project

cost, scope, schedule and technical changes as shown in the Attachment.

Original Signed By
DONNA M. BERRY
Approved: SHOPP Statewide Development
Original Signed By
RICK GUEVEL
Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (5, 9 & 10)

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California s economy and livability”



Amendment

2014 SHOPP Amendment 14H-447
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
05 Monterey 68 R17.7/R17.9 | Near Salinas, at the 7000 0F700 0500000049 201.114 467 19,100 | 14/15 PA&ED 1,229 1,229 | Update cost per
Salinas River Bridge #44- PS&E 2,751 2,751 | approved PCR.
40. Widen bridge. RwW 243 243
Const 2,733 3,674
05 Monterey 101 51.2/61.1 In and near Greenfield, 2470 1E050 0513000029 | 201.015 28 5456 | 15/16 PA&ED 0 0 | Splitinto PPNO:
Near-Seoledad;-from 0.2 3,114 PS&E 1,198 1,429 | 2470Y per
mile north of Underwood RwW 14 19 | approved PCR
Road to 0.3 mile north Const 1,117 1,244
of the Salinas River
Bridge. Improve roadside
clear recovery zone.
05 Monterey 101 53.2 In Greenfield, near 2470Y 1E051 0515000079 201.015 0 122 | 17/18 PA&ED 0 Split from
Maple Avenue. PS&E 407 PPNO: 2470 per
Landscape mitigation RwW 18 approved PCR
for PPNO 2470. Const 246
05 Monterey 101 R39.5/R73.0 | Near Salinas, on Route 2357 1C090 0512000073 201.235 5 2,209 | 14/15 PA&ED 245 245 | Update cost per
101; also on Route 68 PS&E 450 450 | approved PCR.
(PM 15.0/R18.5) at RW 5 5
various locations. Const 705 792
Construct roadside
paving, access gates,
weed barriers and
relocate facilities.
05 Monterey 156 R0.2/R1.6 Near Castroville, from 2550 1F730 0514000048 201.010 11 900 | 15/16 PA&ED 0 0 | Update cost per
Route 1 to Castroville PS&E 825 840 | approved PCR.
Overhead. Install cable RW 30 34
median barrier. Const 480 540
05 San Benito 25 19.0 Near Hollister, north of 2293Y 0T641 0514000135 201.010 96 | 15/16 PA&ED 0 0 | Update cost per
San Benito Lateral. PS&E 289 334 | approved PCR.
Landscape mitigation for RW 3 3
project PPNO 2293. Const 265 300
05 San Luis 1 17.7/59.0 Near the city of San Luis 2377 1C240 0512000106 201.015 2,655 | 14/15 PA&ED 281 281 | Update cost per
Obispo Obispo, from Highland PS&E 540 540 | approved PCR.
Drive to north of Hearst RwW 5 5
Castle Road. Install Const 438 526
rumble strips.
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Amendment

Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

2014 SHOPP Amendment 14H-447

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
05 San Luis 101 12.1/29.9 In and near the city of 2359 1C110 0512000075 | 201.235 5 2,547 | 15/16 PA&ED 281 281 | Update cost per
Obispo San Luis Obispo, from PS&E 520 617 | approved PCR.
0.4 mile north of Bridge RW 5 5
Street Undercrossing to Const 512 610
Buena Vista
Overcrossing various
locations. Construct
contrasting surface
treatment (CST) in
unpaved areas beyond
gore and upgrade gore
area signage.
05 San Luis 101 44.8/59.7 In and near Atascadero, 2356 1C080 0512000071 201.235 5 2,529 | 15/16 PA&ED 551 551 | Update cost per
Obispo from Curbaril Avenue to PS&E 451 516 | approved PCR.
north of North Paso RW 5 5
Robles Overhead. Pave Const 440 523
roadside, improve
drainage, relocate utility
boxes and construct
concrete barriers.
05 Santa 101 0.0/12.7 In and near the city of 2360 1C120 0512000072 | 201.235 5 2,424 | 15/16 PA&ED 247 247 | Update cost per
Barbara Santa Barbara, on Route PS&E 507 601 | approved PCR.
101 at various locations. RW 5 7
Construct roadside Const 508 687
paving, access gates,
weed barriers and
relocate facilities.
05 Santa 101 45.6/46.4 In Gaviota, from 0.7 mile 2292 0T630 0500020029 | 201.010 356 6,578 | 15/16 PA&ED 2,220 2,220 | Update cost per
Barbara north of Beckstead PS&E 1,300 1,300 | approved PCR.
Overcrossing to 0.8 mile RW 1o 120
south of Gaviota Tunnel. Const 4,600 1,900
Improve roadway
alignment.
05 Santa 154 R5.9/22.9 Near Santa Ynez, from 2428 1C830 0512000238 201.121 18 14,880 | 15/16 PA&ED 454 454 | Update cost per
Barbara Baseline Avenue to Cold PS&E 963 1,141 | approved PCR.
Spring Canyon Bridge. RW 25 28
Rehabilitate pavement. Const 4,240 1,451
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Amendment

2014 SHOPP Amendment 14H-447
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
05 Santa 246 R20.7/26.3 Near Buellton, from 0.4 2336 1A750 0512000013 | 201.121 105 9,845 | 15/16 PA&ED 285 285 | Update cost per
Barbara mile east of Santa Rosa PS&E 1747 1,893 | approved PCR.
Creek Bridge to Route RwW 54 54
101/246 Separation. Const 2:145 2,347
Rehabilitate pavement.
(CAPM)
05 Santa Cruz 1 R7.5/17 .4 In and near the city of 2358 1C100 0512000074 | 201.235 0 1,222 | 15/16 PA&ED 290 290 | Update cost per
Santa Cruz, on Route 1, PS&E 421 891 | approved PCR.
also on Route 17 (PM RwW 5 5
0.0/6.3) at various Const 482 615
locations. Construct
roadside paving, access
gates, and relocate
facilities.
05 Santa Cruz 17 0.71.4 In Santa Cruz, from 0.7 1989 0Q600 0500020290 | 201.335 37 9,905 | 15/16 PA&ED 1,000 1,000 | Spitinto PPNO:
mile north of Route 1/17 8,543 PS&E 1,770 1,570 | 1989Y per
Separation to Beulah RwW 184 184 | approved PCR
Park Undercrossing. Const 1,689 1,899
Storm water mitigation.
05 | Santa Cruz 17 0.71.4 In Santa Cruz, from 0.7 1989Y | 0Q601 0514000145 | 201.335 0 507 | 17/18 PA&ED 0 Split from
mile north of Route 1/17 PS&E 500 PPNO: 1989 per
Separation to Beulah RwW 18 approved PCR
Park Undercrossing. Const 537
Landscape mitigation
for PPNO 1989.
05 Santa Cruz 17 82/104 Near Scotts Valley, from 2311 0T980 0500020244 201.015 1,654 5,590 | 15/16 PA&ED 0 0 | Technical
8.3/9.4 south of Sugarloaf 250 6,517 PS&E 1,899 1,899 | correction to
Road to 0.1 mile south RwW 236 236 | Post mile and
of Laurel Road. Const 1729 2,206 | Location/
Glenwood,from-0-9-mile Description.
north-of Vinehill-Road-and Update cost per
0:5-mile-south-of approved PCR.
Glenwood Drive:
Shoulder widening and
concrete guardrail.
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Amendment

2014 SHOPP Amendment 14H-447
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
09 Inyo VAR In Inyo and Mono 0612 35690 0912000064 201.015 3,650 | 15/16 PA&ED 180 180 | Update cost per
counties on various 2,470 PS&E 450 450 | approved PCR.
routes at various RW 9 9
locations. Upgrade Const 875 1,010
bridge approach metal
beam guardrail.
10 Calaveras 4 43.8/44-2 From White Pines to Big 3248 0F280 1000000033 201.335 595 10,424 | 15/16 PA&ED 2,133 2,133 | Technical
43.8/44.3 Trees State Park. 2,961 6,450 PS&E 1,252 1,575 | correction to
Construct retaining walls RW 157 157 | Post mile.
and shoulders for Const 1,330 1,330 | Update cost per
sediment control. approved PCR.
10 Mariposa 140 42.0/42.7 Near El Portal and 0280 0P921 1014000148 201.131 1,500 96,100 | 15/16 PA&ED 5,900 5,900 | Update cost per
Yosemite National Park, PS&E #0600 8,620 | approved PCR.
0.5 miles west of South RW 350 350
Fork Merced River. Const 7000 | 14,400
Construct rockshed.
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